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ESTIMATE RUN 11/09/2004

ESTIMATE SUMMARY 09:54:01
CONTID: C14508 ESTIMATE NO: 0004 FINL SPEC YR:2002
PCN: 14508-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.5 DAYS TIME ALLOW: 54 WORK DAYS
US 550, BONDAD HILL TO FARMINGTON HILL PERCENT TIME: 97.22 ORIG TIME ALLOW: 50 WORK DAYS

PROJECT NO: NH 5502-043

US 550, BONDAD HILL TO FARMINGTON HILL

NAME OF ROAD: Us 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
PAVEOVER INCORPORATED PAY PERIOD ENDING 11/09/2004 DATE TIME STARTED 01/08/2004
P.0O. BOX 92195 DATE LET 12/11/2003 DATE WORK BEGAN  05/17/2004
DATE AWARDED 12/23/2003 DATE TIME STOPPED 08/27/2004
DATE CONTRACT EXECUTED 01/08/2004 DATE ACCEPTED 08/27/2004
ALBUQUERQUE NM 87199-21 505-344-3840 DATE NOTICE TO PROCEED 01/08/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 977,264.81 PARTICIPATING S 977,264.81 $ 465.66
AWARD PROJECT AMT: $ 997,757.69 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 977,264.81 465.66
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 977,264.81 465.66
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 12,776.47
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 977,264.81 13,242.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 977,264.81 13,242.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,242.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14508-BID ESTIMATE RUN 11/09/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0004 09:54:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 713.000 713.000
Sy 0.000 0.00
43.53000 713.000 31,036.89
0010 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 2,019.960 2,019.960
TON 0.000 0.00
53.00000 2,019.960 107,057.88
0015 405-00100 HEATING AND REMIXING TREATMENT 158,481.000 158,481.000
Sy 0.000 0.00
3.57000 158,481.000 565,777.17
0020 411-90010 ASPHALT REJUVENATING AGENT 7,493.000 7,493.000
GAL 0.000 0.00
1.20000 7,493.000 8,991.60
0025 614-80387  RUMBLE STRIP (GRINDING) 3,245.000 3,245.000
LF 0.000 0.00
0.40000 3,245.000 1,298.00
0030 626-00000  MOBILIZATION 1.000 1.000
Ls 0.000 0.00
27,000.00000 1.000 27,000.00
0035 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0040 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) REPLACED 0.000 0.000
WITH ITEM 0135, SEE CO # 002
GAL 0.000 0.00
43.00000 0.000 0.00
0045 630-00000 FLAGGING 1,213.000 1,213.000
HOUR 0.000 0.00
22.00000 1,213.000 26,686.00
0050 630-00001 PILOT CAR OPERATION 244.000 244.000
HOUR 0.000 0.00
33.00000 244.000 8,052.00
0055 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 14.000
DAY 0.000 0.00

75.00000 14.000 1,050.00
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PCN: 14508-BID ESTIMATE RUN 11/09/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0004 09:54:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000
DAY 0.000 0.00
400.00000 32.000 12,800.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600
EACH 1.400 39.20
28.00000 14.000 392.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 42.300
EACH 4.700 178.60
38.00000 47.000 1,786.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 6.300
EACH 0.700 29.40
42.00000 7.000 294.00
0080 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 72.000
SF 8.000 100.00
12.50000 80.000 1,000.00
0085 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.900
TYPE)
EACH 0.100 55.00
550.00000 1.000 550.00
0090 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) , NOT 0.000 0.000
USED, SEE LETTER DATED SEPT.3, 2004
EACH 0.000 0.00
440.00000 0.000 0.00
0095 630-80380 TRAFFIC CONE 167.000 150.300
EACH 16.700 63.46
3.80000 167.000 634.60
0100 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE , NOT USED, SEE 0.000 0.000
LETTER DATED SEPT.3, 2004
LS 0.000 0.00
6,000.00000 0.000 0.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70012 F/A ASPHALT PAVEMENT INCENTIVE , NOT USED, SEE LETTER 0.000 0.000
DATED SEPT.3, 2004
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14508-BID ESTIMATE RUN 11/09/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0004 09:54:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM , NOT USED, SEE 0.000 0.000
LETTER DATED SEPT.3, 2004
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70025 F/A QUALITY INCENTIVE PAYMENT , NOT USED, SEE LETTER 0.000 0.000
DATED SEPT.3, 2004
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM , NOT USED, SEE LETTER DATED SEPT.3, 0.000 0.000
2004
FA 0.000 0.00
1.00000 0.000 0.00
0135 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) REPLACE PAVEMENT 680.000 680.000
MARKING PAINT (LOW VOC SOLVENT BASE)
GAL 0.000 0.00
41.00000 680.000 27,880.00
0140 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 644.000 644.000
sy 0.000 0.00
3.00000 644.000 1,932.00
0145 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,363.000 1,363.000
LF 0.000 0.00
2.00000 1,363.000 2,726.00
0150 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0155 304-07000 ABC (CL 7) 313.660 313.660
TON 0.000 0.00
16.00000 313.660 5,018.56
0160 403-34721 HBP (GR SX) (75) (PG 58-28) 1,936.840 1,936.840
TON 0.000 0.00
49.84000 1,936.840 96,532.11
0165 411-10255 EMUL ASPH (SS) 700.000 700.000
GAL 0.000 0.00
2.00000 700.000 1,400.00
0170 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,500.000 1,500.000
LF 0.000 0.00
17.70000 1,500.000 26,550.00
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PCN: 14508-BID ESTIMATE RUN 11/09/2004
PROJECT: NH 5502-043 ESTIMATE NO: 0004 09:54:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,660.00000 2.000 3,320.00
0180 626-00100 MOBILIZATION (W/O AUTOPAY) , ADDITIONAL MOBILIZATION 1.000 1.000
SEE CO # 003
LS 0.000 0.00
15,000.00000 1.000 15,000.00
CAT 0200 CURRENT AMT $ 976,964.81 $ 465.66 S 976,964.81
CAT NO0400 CONSTRUCTION ENGINEERING
0130 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT $ 300.00 $ 0.00$ 300.00
PROJECT TOTAL CURRENT AMT $ 977,264.81 $ 465.66 $ 977,264.81



